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Afrapportering pa DM Forum aktivitet

Aktivitetens navn | A Danish e-Learning module for Research Data Management
Aktivitetens start | 01-02-18 Aktivitetens slut = 31-12-18 Afrapporteringsdato = 15-11-18 (23-11-18)
Rapporteringsperiode | 14-08-18 —15-11-18 Rapport skrevet af Katrine Flindt Holmstrand

Realiserede leverancer i rapporteringsperiode

e Module 2+3 in cartoon format

e Promotion plan + template for individual University promotion
e RCR review complete

o Allinterviews finalised

e End-User Review meeting executed

Forventede leverancer inden naeste afrapportering (31.12.18) ?

e Landing page for e-Learning course on Vidensportalen.deic.dk ready with description
e Plan for execution of e-learning modules in Uni. LMS systems (DTU, KU Sund, SDU)

e Webinar on OSMOOC by Jon Tennant

e Cooperation with OSMOOC & NeiC

e Trailer, Web Banners, mailing lists

. :S.Ja.n I'201£’)’: Description of suggested future modules (DM Forum activity) “FAIR within Research
isciplines

Konstaterede eller forventede afvigelser i forhold til de planlagte leverancer

The intro module is very challenging and we are still in script phase.

Original delivery date were 15th November, but we are now looking at 15th January — for all three modules.
To make sure we are 100% aligned on quality we have added an extra review step which mean we have to
postpone launch to Jan 2019.

Forbrugt bevilling

We had an un-budgeted extra expense from COBL on 41.700 KR. So we are applying for extra funds from DM
Forum — this to be updated to the DM Forum SEK.
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