ID Task Task Name | June ‘July ‘August ‘ September October | November | December | Janua
O |Mode 14/05| 21/05 | 28/05 | 04/06 | 11/06 | 18/06 | 25/06 | 02/07 | 09/07 | 16/07 | 23/07 | 30/07 | 06/08 | 13/08 | 20/08| 27/08 | 03/09| 10/09 | 17/09| 24/09 | 01/10| 08/10 | 15/10| 22/10 | 29/10] 05/11 [ 127111 19/11 | 26/11] 03/12 | 10/12] 17/12 | 24/12] 3112
1 -
2 -
3 -
4 -} Arkivering, klassifikation og I !
governance
5 |[E wm AAU oplaeg 29/05 o AAU oplag
6 |[E wm AAU oplaeg evaluering [: WAAU oplaeg evaluering
7 p Workshop 13/06 & Workshop
8 - Workshop konklusion - Workshop konklusion
9 -} Workshop rapport frigives 28/06 % Workshop rapport frigives
10 - Workshop dato ikke fastlagt endnu.
11 -} Deling og publicering I 1
12 [E wm AAU opleeg 31/07 QAAU oplaeg
13 EH wg AAU oplaeg evaluering . AAU oplzeg evaluering
14 > Workshop 15/08 & Workshop
15 - Workshop konklusion WWorkshop konklusion
16 - Workshop rapport frigives 30/08 T Workshop rapport frigives
7 .5 Workshop dato ikke fastlagt endnu.
18 - Indsamling I 1
19 [ wm AAU oplaeg 02/10 lAAU oplag
20 [EH wm AAU oplaeg evaluering AAU oplaeg evaluering
21 X Workshop 17/10 & Workshop
22 - Workshop konklusion . Workshop konklusion
23 - Workshop rapport frigives Workshop dato ikke fastlagt end®]/11 Workshop rapport frigives
24 -
25 e Behandling I 1
26 |[EH wm AAU oplaeg 30/10 lAAU opleeg
27 [EH wm AAU oplaeg evaluering WAAU oplaeg evaluering
28 A Workshop 14/11 Workshop
29 L= Workshop konklusion . Workshop konklusion
30 L= Workshop rapport frigives 29/11 Workshop rapport frigives
Workshop dato ikke fastlagt endnu.
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